

NO-A163 154

DEVELOPMENT OF A LOW NOISE 10K JT REFRIGERATION SYSTEM
(U) MMR TECHNOLOGIES INC MOUNTAIN VIEW CA FEB 86
N00014-85-C-0428

1/1

UNCLASSIFIED

F/G 13/1


NL



END

FILED

STC



MICROCOPY RESOLUTION TEST CHART
NATIONAL BUREAU OF STANDARDS-1963-A

AD-A165 154

12

Development of a Low Noise
10K J.T. Refrigeration System

Final Technical Report 0001AC

Contract No. N00014-85-C-0428


February 1986

MMR technologies, Inc.

1400 Stierlin Road, #A-5
Mountain View, CA 94043

DTIC
ELECTE
MAR 7 1986
S D A

This document has been approved
for public release and sale; its
distribution is unlimited.


William A. Little
Chairman

DTIC FILE COPY

86 2 24 196

ABSTRACT

The purpose of this Contract is the development of a Low Noise, Closed Cycle Joule-Thomson refrigeration system for 10K operation. This report summarizes work completed to date on the fabrication of the first two stages of the cooler. The argon stage has been tested and has been found to meet the cooldown time specification. Testing of the hydrogen stage will be done shortly. Design of the helium stage has been completed and the photomasks prepared. The hydraulically actuated, single gas compressor has been modified for higher pressure operation and has been tested. Satisfactory operation has been obtained and life testing is beginning.

Distribution For	
FAS-I	
FAS-2	
FAS-3	
FAS-4	
FAS-5	
FAS-6	
FAS-7	
FAS-8	
FAS-9	
FAS-10	
FAS-11	
FAS-12	
FAS-13	
FAS-14	
FAS-15	
FAS-16	
FAS-17	
FAS-18	
FAS-19	
FAS-20	
FAS-21	
FAS-22	
FAS-23	
FAS-24	
FAS-25	
FAS-26	
FAS-27	
FAS-28	
FAS-29	
FAS-30	
FAS-31	
FAS-32	
FAS-33	
FAS-34	
FAS-35	
FAS-36	
FAS-37	
FAS-38	
FAS-39	
FAS-40	
FAS-41	
FAS-42	
FAS-43	
FAS-44	
FAS-45	
FAS-46	
FAS-47	
FAS-48	
FAS-49	
FAS-50	
FAS-51	
FAS-52	
FAS-53	
FAS-54	
FAS-55	
FAS-56	
FAS-57	
FAS-58	
FAS-59	
FAS-60	
FAS-61	
FAS-62	
FAS-63	
FAS-64	
FAS-65	
FAS-66	
FAS-67	
FAS-68	
FAS-69	
FAS-70	
FAS-71	
FAS-72	
FAS-73	
FAS-74	
FAS-75	
FAS-76	
FAS-77	
FAS-78	
FAS-79	
FAS-80	
FAS-81	
FAS-82	
FAS-83	
FAS-84	
FAS-85	
FAS-86	
FAS-87	
FAS-88	
FAS-89	
FAS-90	
FAS-91	
FAS-92	
FAS-93	
FAS-94	
FAS-95	
FAS-96	
FAS-97	
FAS-98	
FAS-99	
FAS-100	
FAS-101	
FAS-102	
FAS-103	
FAS-104	
FAS-105	
FAS-106	
FAS-107	
FAS-108	
FAS-109	
FAS-110	
FAS-111	
FAS-112	
FAS-113	
FAS-114	
FAS-115	
FAS-116	
FAS-117	
FAS-118	
FAS-119	
FAS-120	
FAS-121	
FAS-122	
FAS-123	
FAS-124	
FAS-125	
FAS-126	
FAS-127	
FAS-128	
FAS-129	
FAS-130	
FAS-131	
FAS-132	
FAS-133	
FAS-134	
FAS-135	
FAS-136	
FAS-137	
FAS-138	
FAS-139	
FAS-140	
FAS-141	
FAS-142	
FAS-143	
FAS-144	
FAS-145	
FAS-146	
FAS-147	
FAS-148	
FAS-149	
FAS-150	
FAS-151	
FAS-152	
FAS-153	
FAS-154	
FAS-155	
FAS-156	
FAS-157	
FAS-158	
FAS-159	
FAS-160	
FAS-161	
FAS-162	
FAS-163	
FAS-164	
FAS-165	
FAS-166	
FAS-167	
FAS-168	
FAS-169	
FAS-170	
FAS-171	
FAS-172	
FAS-173	
FAS-174	
FAS-175	
FAS-176	
FAS-177	
FAS-178	
FAS-179	
FAS-180	
FAS-181	
FAS-182	
FAS-183	
FAS-184	
FAS-185	
FAS-186	
FAS-187	
FAS-188	
FAS-189	
FAS-190	
FAS-191	
FAS-192	
FAS-193	
FAS-194	
FAS-195	
FAS-196	
FAS-197	
FAS-198	
FAS-199	
FAS-200	
FAS-201	
FAS-202	
FAS-203	
FAS-204	
FAS-205	
FAS-206	
FAS-207	
FAS-208	
FAS-209	
FAS-210	
FAS-211	
FAS-212	
FAS-213	
FAS-214	
FAS-215	
FAS-216	
FAS-217	
FAS-218	
FAS-219	
FAS-220	
FAS-221	
FAS-222	
FAS-223	
FAS-224	
FAS-225	
FAS-226	
FAS-227	
FAS-228	
FAS-229	
FAS-230	
FAS-231	
FAS-232	
FAS-233	
FAS-234	
FAS-235	
FAS-236	
FAS-237	
FAS-238	
FAS-239	
FAS-240	
FAS-241	
FAS-242	
FAS-243	
FAS-244	
FAS-245	
FAS-246	
FAS-247	
FAS-248	
FAS-249	
FAS-250	
FAS-251	
FAS-252	
FAS-253	
FAS-254	
FAS-255	
FAS-256	
FAS-257	
FAS-258	
FAS-259	
FAS-260	
FAS-261	
FAS-262	
FAS-263	
FAS-264	
FAS-265	
FAS-266	
FAS-267	
FAS-268	
FAS-269	
FAS-270	
FAS-271	
FAS-272	
FAS-273	
FAS-274	
FAS-275	
FAS-276	
FAS-277	
FAS-278	
FAS-279	
FAS-280	
FAS-281	
FAS-282	
FAS-283	
FAS-284	
FAS-285	
FAS-286	
FAS-287	
FAS-288	
FAS-289	
FAS-290	
FAS-291	
FAS-292	
FAS-293	
FAS-294	
FAS-295	
FAS-296	
FAS-297	
FAS-298	
FAS-299	
FAS-300	
FAS-301	
FAS-302	
FAS-303	
FAS-304	
FAS-305	
FAS-306	
FAS-307	
FAS-308	
FAS-309	
FAS-310	
FAS-311	
FAS-312	
FAS-313	
FAS-314	
FAS-315	
FAS-316	
FAS-317	
FAS-318	
FAS-319	
FAS-320	
FAS-321	
FAS-322	
FAS-323	
FAS-324	
FAS-325	
FAS-326	
FAS-327	
FAS-328	
FAS-329	
FAS-330	
FAS-331	
FAS-332	
FAS-333	
FAS-334	
FAS-335	
FAS-336	
FAS-337	
FAS-338	
FAS-339	
FAS-340	
FAS-341	
FAS-342	
FAS-343	
FAS-344	
FAS-345	
FAS-346	
FAS-347	
FAS-348	
FAS-349	
FAS-350	
FAS-351	
FAS-352	
FAS-353	
FAS-354	
FAS-355	
FAS-356	
FAS-357	
FAS-358	
FAS-359	
FAS-360	
FAS-361	
FAS-362	
FAS-363	
FAS-364	
FAS-365	
FAS-366	
FAS-367	
FAS-368	
FAS-369	
FAS-370	
FAS-371	
FAS-372	
FAS-373	
FAS-374	
FAS-375	
FAS-376	
FAS-377	
FAS-378	
FAS-379	
FAS-380	
FAS-381	
FAS-382	
FAS-383	
FAS-384	
FAS-385	
FAS-386	
FAS-387	
FAS-388	
FAS-389	
FAS-390	
FAS-391	
FAS-392	
FAS-393	
FAS-394	
FAS-395	
FAS-396	
FAS-397	
FAS-398	
FAS-399	
FAS-400	
FAS-401	
FAS-402	
FAS-403	
FAS-404	
FAS-405	
FAS-406	
FAS-407	
FAS-408	
FAS-409	
FAS-410	
FAS-411	
FAS-412	
FAS-413	
FAS-414	
FAS-415	
FAS-416	
FAS-417	
FAS-418	
FAS-419	
FAS-420	
FAS-421	
FAS-422	
FAS-423	
FAS-424	
FAS-425	
FAS-426	
FAS-427	
FAS-428	
FAS-429	
FAS-430	
FAS-431	
FAS-432	
FAS-433	
FAS-434	
FAS-435	
FAS-436	
FAS-437	
FAS-438	
FAS-439	
FAS-440	
FAS-441	
FAS-442	
FAS-443	
FAS-444	
FAS-445	
FAS-446	
FAS-447	
FAS-448	
FAS-449	
FAS-450	
FAS-451	
FAS-452	
FAS-453	
FAS-454	
FAS-455	
FAS-456	
FAS-457	
FAS-458	
FAS-459	
FAS-460	
FAS-461	
FAS-462	
FAS-463	
FAS-464	
FAS-465	
FAS-466	
FAS-467	
FAS-468	
FAS-469	
FAS-470	
FAS-471	
FAS-472	
FAS-473	
FAS-474	
FAS-475	
FAS-476	
FAS-477	
FAS-478	
FAS-479	
FAS-480	
FAS-481	
FAS-482	
FAS-483	
FAS-484	
FAS-485	
FAS-486	
FAS-487	
FAS-488	
FAS-489	
FAS-490	
FAS-491	
FAS-492	
FAS-493	
FAS-494	
FAS-495	
FAS-496	
FAS-497	
FAS-498	
FAS-499	
FAS-500	
FAS-501	
FAS-502	
FAS-503	
FAS-504	
FAS-505	
FAS-506	
FAS-507	
FAS-508	
FAS-509	
FAS-510	
FAS-511	
FAS-512	
FAS-513	
FAS-514	
FAS-515	
FAS-516	
FAS-517	
FAS-518	
FAS-519	
FAS-520	
FAS-521	
FAS-522	
FAS-523	
FAS-524	
FAS-525	
FAS-526	
FAS-527	
FAS-528	
FAS-529	
FAS-530	
FAS-531	
FAS-532	
FAS-533	
FAS-534	
FAS-535	
FAS-536	
FAS-537	
FAS-538	
FAS-539	
FAS-540	
FAS-541	
FAS-542	
FAS-543	
FAS-544	
FAS-545	
FAS-546	
FAS-547	
FAS-548	
FAS-549	
FAS-550	
FAS-551	
FAS-552	
FAS-553	
FAS-554	
FAS-555	
FAS-556	
FAS-557	
FAS-558	
FAS-559	
FAS-560	
FAS-561	
FAS-562	
FAS-563	
FAS-564	
FAS-565	
FAS-566	
FAS-567	
FAS-568	
FAS-569	
FAS-570	
FAS-571	
FAS-572	
FAS-573	
FAS-574	
FAS-575	
FAS-576	
FAS-577	
FAS-578	
FAS-579	
FAS-580	
FAS-581	
FAS-582	
FAS-583	
FAS-584	
FAS-585	
FAS-586	
FAS-587	
FAS-588	
FAS-589	
FAS-590	
FAS-591	
FAS-592	
FAS-593	
FAS-594	
FAS-595	
FAS-596	
FAS-597	
FAS-598	
FAS-599	
FAS-600	
FAS-601	
FAS-602	
FAS-603	
FAS-604	
FAS-605	
FAS-606	
FAS-607	
FAS-608	
FAS-609	
FAS-610	
FAS-611	
FAS-612	
FAS-613	
FAS-614	
FAS-615	
FAS-616	
FAS-617	
FAS-618	
FAS-619	
FAS-620	
FAS-621	
FAS-622	
FAS-623	
FAS-624	
FAS-625	
FAS-626	
FAS-627	
FAS-628	
FAS-629	
FAS-630	
FAS-631	
FAS-632	
FAS-633	
FAS-634	
FAS-635	
FAS-636	
FAS-637	
FAS-638	
FAS-639	
FAS-640	
FAS-641	
FAS-642	
FAS-643	
FAS-644	
FAS-645	
FAS-646	
FAS-647	
FAS-648	
FAS-649	
FAS-650	
FAS-651	
FAS-652	
FAS-653	
FAS-654	
FAS-655	
FAS-656	
FAS-657	
FAS-658	
FAS-659	
FAS-660	
FAS-661	
FAS-662	
FAS-663	
FAS-664	
FAS-665	
FAS-666	
FAS-667	
FAS-668	
FAS-669	
FAS-670	
FAS-671	
FAS-672	
FAS-673	
FAS-674	
FAS-675	
FAS-676	
FAS-677	
FAS-678	
FAS-679	
FAS-680	
F	

1.0 INTRODUCTION

➤ This report summarizes the results of an engineering design program undertaken by MMK Technologies, Inc., for the Office of Naval Research under Contract No. N00014-85-C-0428. The purpose of this program is to develop a low noise, closed cycle, Joule-Thomson, microminiature refrigeration system for 10K operation.

During this period the effort has been focussed on the fabrication of the argon and hydrogen stages of the three stage cooler. A test facility was designed and built which allows one to mount each refrigerator on a separate removable base and to test each in turn. This is described in Section 2.1.

Key to the successful fabrication of the refrigerator is the determination of the proper firing profile for sealing the refrigerator components. Three batches of refrigerators have been built to date, and reasonable yields are now being obtained for the fabrication of these stages. The details of the firing profiles are reported in Section 2.2.

The helium stage has been designed and laid out, and the photomasks prepared. These are described in Section 2.3.

In Section 2.4 the results obtained to date with these refrigerators are summarized.

➤ Work has continued on the hydraulically actuated compressor. Progress on this is reported in Section 3.

2.0 REFRIGERATOR FABRICATION AND TEST

In the early stages of the development of a new refrigerator it is usually necessary to test a large number of refrigerators to determine what refinements must be made in the design. To do this it is necessary to have a reusable test facility to which each refrigerator can be bonded and after test, removed. Such a test facility has been designed and built for the test of the three stage cooler.

2.1 Test Facility

The design of the test facility was based on one used previously for the test of fast cooldown refrigerators for operation to 80K. This consisted of a vacuum chamber with feedthroughs for thermocouples, diode thermometers and resistance heaters, and a removable base flange for the refrigerator. The refrigerator mounting flange was modified to be made of stainless steel so that the seven gas lines to the refrigerator could be hydrogen brazed to the steel base rather than soft soldered. This gives a cleaner and more reliable bond than the soft soldered joints used

previously. Two, five gas-line bases were furnace brazed in a hydrogen atmosphere using pure copper as the brazing alloy. These were designed for use in testing the argon and hydrogen stages prior to the addition of the helium stage. An additional two, seven gas-line bases were also brazed by the same method for use with the complete cooler.

2.2 Refrigerator Fabrication

With the completion of the photomasks for the argon and hydrogen stages, fabrication was started on the component parts for these stages. This part of the refrigerator consists of five layers, however, to test this part without the final helium stage in place, a blank-off layer of glass is needed as a sixth layer. This was added to the stack.

To date three batches have been prepared in an effort to determine the best firing profile (time vs. temperature) in the furnace. Each batch consisted of four refrigerators.

Batch #1 - The firing profile used for fabricating the MMR standard product 80K refrigerator was used for this batch. Incomplete sealing of the layers occurred with several voids on some layers in each refrigerator. The refrigerators were refired using a longer ramp and high bake temperatures. The voids remained and no useable refrigerators were obtained.

Batch #2 - The longer ramp and higher bake temperature described above was used. Three refrigerators still had voids but one was sealed perfectly. The good one was used for initial tests of flow and cooldown time.

Batch #3 - A similar ramp and bake were used for #2. All samples were free of voids but two had channels collapsed in layer four containing the finest capillaries for the hydrogen stage. The other two were perfect. The reason for the difference between batches two and three is not known at present. Further examination of the refrigerators and data from the next batch should clear this up.

The present firing profile gives a sufficient number of refrigerators to refine the design for the depths of the channels. Later the profile can be optimized to improve the yield.

2.3 Helium Stage Design

The helium stage of the refrigerator has been designed. It was designed to make optimum use of the available heat exchanger surface area. This has been laid out, the rubylith cut and the photomasks prepared. In Figure 2.2, the step-and-repeat pattern of this layer is shown to scale, and in Figure 2.3 the detail of the step-and-repeat pattern for the final outflow channel. These parts will be fabricated as soon as tests on the argon and hydrogen stages are completed.




Figure 2.1 Enlarged view of inflow channels of helium stage. The 10K Cold stage is in the center at the dark reservoir at the end of the expansion capillary.




Figure 2.2 Step-and-Repeat pattern of helium inflow channels. Actual size.




Figure 2.3 Laminar flow, low pressure helium stage outflow channel. Actual size.

2.4 Test Results

Refrigerator #006, the first successfully fired refrigerator from the second batch, was mounted on the test facility flange and tested for leaks. No leaks were detected.

A calibrated silicon diode thermometer was cemented to the top of the refrigerator immediately above the argon reservoir which is positioned at the 2.00 pm position in layer #2. This is shown in Figure 2.4. For these tests the top of the refrigerator was sealed with a blank-off layer of glass across the entire top surface. In addition, in order to give the refrigerator added strength during these initial tests, the thin slot between the hydrogen stage and the ambient temperature mounting point was not cut (see Figure 2.5).

Measurements were then taken of the gas flow through the main argon heat exchanger ("short outflow") and the laminar flow, low pressure heat exchanger ("long outflow") as a function of pressure.

Next, the refrigerator was allowed to cool and the time to reach a steady state measured. This was done using argon and then nitrogen gas at pressures up to 135 atm.

The flow through the two heat exchangers as a function of pressure, for argon is shown in Figure 2.6.

At 135 atm. input pressure, using argon, the refrigerator cooled to minimum temperature in 2.4 minutes. A second sample (#011) cooled in 2.0 minutes. The minimum temperature reached was 104K. This is higher than the design value and indicates a higher back pressure in the final boiler. Corrections for this will be made in the next iteration where a deeper long outflow channel will be used.

The two samples were damaged before the hydrogen stages could be measured. Two new samples are being mounted and will be tested shortly.




Figure 2.4 Layer #2 showing location of argon reservoir.




Figure 2.5 Location of slot separating hydrogen reservoir from ambient temperature mounting point.

ONR Refrigerator #006

Argon Flow Test




Figure 2.6 Flow vs. pressure data for Argon stage.
Main heat exchanger (Short Outflow) and low pressure
heat exchanger (Long Outflow).

3.0 COMPRESSOR DEVELOPMENT

As discussed in the previous report, the only major problem encountered in the first four hundred hours of operation of the first, single gas compressor, was the leakage of hydraulic fluid past the rod seals of the hydraulic compressor. The low pressure hydraulic cylinder has now been replaced with one rated for operation at 3,000 psi. In addition the end plates of both the low and high pressure cylinders have been redesigned and strengthened to provide a more secure mount for the valve assemblies.

The new unit has been tested. Some adjustments had to be made in the timing cycle to compensate for the difference in the volume of the new cylinder. When these were made it operated satisfactorily and provided 4.0 liters/minute at 2,000 psi. It is now being set up for continuous operation to determine the rate of wear of the seals.

4.0 OBJECTIVES OF THE NEXT REPORTING PERIOD

During the next reporting period it is expected that the following tasks will be completed or will be under way.

- a) Test and characterization of the argon and hydrogen stages.
- b) Fabrication of the helium stage.
- c) Firing of the complete three stage cooler.
- d) Initial measurements will be done on the complete cooler.
- e) Long term testing of the single gas compressor will be under way.
- f) The design work on the three gas compressor will be under way.

END

FILMED



DTIC